Completion of, Sadar Sarovar project

4634. SHRI KRISHAN LAL SHARMA: Will the Minister of WATER RESOURCES be pleased to state:

(a) the target fixed for the completion of Sardar Sarovar Project;

(b) the progress made in the execution of the project so far;

(c) whether it is a fact that Governs ment have set up an agency to monitor the progress of the project; and

(d) if so, the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT WITH ADDITIONAL CHARGE OF THE MINISTER OF STATE IN THE MINISTRY OF WATER RESOURCES (SHRI P. K. THUNGON): (a) As per the construction schedule laid down in December, 1989, the target date for completion of the main components of the project are as under:—

Unit—I (Dam & Appertinent Works)	—	—	—	1998
Unit—II (Canal and Commond Area Development works)	—	—	—	2003—04
Unit—III (Hydro power)				
(i) River Bed Power House	—	—	—	1998—99
(ii) Canal Head Power House	—	—	—	1995—96

(b) The percentage of work completed on different components of the Sardar Sarovar Project upto 30th June, '93 are as follow:—

S. No.	Component	Excavation %	Concreting %	Drilling %
1	Main Dam	82.74	84.90	75.18
2	River Bed Power House			
	Open	90.68	44.77	
	Under ground	86.48		
3	Canal Head Power House	96.90	86.37	
4	Vadgam Saddle Dam	94.55	72.02	
5	Narmada Main Canal	Earthwork	Lining	Structural Concrete
	Phase—I (0 to 144.5 Km)	79.49	53.56	44.76
6	Branch Canals			
	Phase—I(0 to 144.5) Km)	50.67	26.42	37.36

An expenditure of Rs. 2509.97 crores has been incurred on the project upto 30th June, 1993.

(c) and (d) The Narmada Control Authority and Sardar Sarovar Construction Advisory Committee set up under the provisions of Narmada Water Disputes Tribunal Award are monitoring the progress of implementation of the project in accordance with the provisions of the said Award.

Review of per capita cost norms of piped water supply

4635. DR. BAPUKALDATE: Will the Minister of WATER RESOURCES be pleased to state:

(a) whether the State Government of Maharashtra have requested the Government to allow the State Government to apply the review per capita cost norms of the piped water supply scheme under the Minimum Needs Programme;

(b) if so, since when the request of the State Government of Maharashtra is pending approval of Government; and

(c) what is the decision, if any taken by Government therein stating the reasons for delay in giving approval to the State Government's proposal?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT WITH ADDITIONAL CHARGE OF THE MINISTER OF STATE IN THE MINISTRY OF WATER RESOURCES (SHRI P. K. THUNGON): (a) to (c) Yes, Sir. A proposal was received by the Union Ministry of Rural Development from the State Government of Maharashtra in November, 1992. The Union Ministry of Rural Development called for additional information/clarification on technical matters which halve been received during this month. The Ministry of Rural Development is expected to take a decision on the proposal shortly.

सरकार के पास लंबित पड़ी सिंचाई परियोजनायें

4636. **श्री कामेश्वर पासवान :** क्या जल संसाधन मंत्री यह बताने की कृपा करेंगे कि :

(क) क्या यह सच है कि बिहार के लिये स्वीकृत 16 सिंचाई परियोजनायें केन्द्रीय जल आयोग एवं योजना आयोग के पास अनुमोदनार्थ लंबित पड़ी है ;

(ख) क्या यह भी सच है कि इन लंबित पड़ी परियोजनाओं को पूरा हो जाने पर 17 लाख हैक्टेयर से अधिक भूमि की सिंचाई की जा सकेगी ;

(ग) यदि हां, तो इन परियोजनाओं के लंबित होने के क्या कारण हैं जबकि इस राज्य में निरन्तर भीषण सूखा पड़ रहा है ; और

(घ) सिंचाई परियोजनायें किस अवस्था में लंबित पड़ी हैं और कब तक ये परियोजनायें पूरी होने की संभावना है ?

शहरी विकास मंत्रालय में राज्य मंत्री और जल संसाधन मंत्रालय में राज्य मंत्री का अतिरिक्त प्रभार (श्री पी.के. थुंगन) : (क) से (घ) केन्द्र के पास वृहद और मध्यम परियोजनाओं का ब्यौरा दर्शाने वाला विवरण संलग्न है । **[देखिये** परिशिष्ट 168, अनुपत्र संख्या 65] ।

Sharing of river water

4637. SHRI V. NARAYANASAMY: Will the Minister of WATER RESOURCES be pleased to state:

(a) whether it is a fact that the details of the accord for sharing of river water between the five riparian States viz. Haryana, Uttar Pradesh, Rajasthan, Himachal Pradesh and Punjab have been finalised;

(b) if so, the details thereof; and